
Estimate of Probable Cost

ZA Project:  Bauer Community  Building - Historic Gymnasium Remodel

Origin Date: June 25, 2020

Revision Date:  August 4, 2020

Cost Estimate Based on Calendar Year: 2021 Construction

Building Rehabilitation SF 8,902

Mezzanine Construction SF 1,523

Total Project Sq.Ft. SF 10,425

ITEM   COSTS 

1 General Conditions 140,366.00$          

2 Demolition 56,605.00$            

3 Sitework 117,500.00$          

4 Concrete 72,000.00$            

5 Masonry 21,500.00$            

6 Structural Steel 46,800.00$            

7 Rough Carpentry 26,500.00$            

8 Finish Carpentry 31,150.00$            

11 Insulation 4,000.00$              

12 Caulking & Damproofing 7,500.00$              

13 Doors, Frames, Hardware 47,540.00$            

14 Glass & Glazing Systems 146,000.00$          

15 Drywall Assemblies 80,000.00$            

16 Acoustical Ceilings 76,000.00$            

17 Flooring 90,000.00$            

18 Painting 35,000.00$            

19 Specialties 26,285.00$            

20 Equipment 65,000.00$            

21 Furnishings 8,000.00$              

22 Special Construction 10,820.00$            

23 Elevators (LULA) 70,000.00$            

24 Fire Protection 40,000.00$            

25 Plumbing 90,000.00$            

26 HVAC 155,000.00$          

27 Electrical 125,000.00$          

29 Security Systems 10,000.00$            

30 Owner Contigency 5% 79,928$                  

CONSTRUCTION VALUE SUBTOTAL $1,678,494.30

Construction Contingency 5.0% 83,924.72$            

SUBTOTAL 1,762,419.02$       

Design/Estimate Contingency 3.0% 52,872.57$            

SUBTOTAL 1,815,291.59$       

CONSTRUCTION + CONTIGENCY SUB-TOTALS 1,815,291.59$     

Project Soft Costs:

Owner Contigency Outside of Construction dollars 3.0% % 54,458.75$            

Professional Architectural/Engineering + HRC design services8.0% % 145,223.33$          

Furniture Fixture & Equipment 8.5% % 154,299.78$          

Phase I Study $0 -$                         

Phase II Soils Investigation $0 -$                         

Hazardous Materials Survey - Associated Insulation $1,500 L.S. 1,500.00$              

Hazardous Materials Remediation Associated Estimate (19.08.06)$78,000 L.S. 78,000.00$            

Special Inspections during construction L.S. 12,000.00$            

City permit & inspection fees -Assumed waived -$                         

SOFT COST SUB-TOTAL 445,481.86$        

TOTAL CONSTRUCTION + SOFT COSTS $2,260,773.44

Total Estimated Tax Credit Project Value 21.0% % +/- 474,762.42          

TOTAL ESTIMATED PROJECT COSTS 1,786,011.02       


